

					Fiscal Year 2019-2020												Fiscal Year 2020/2021												Fical Year 2021/2022													
					J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J		
Tulare County Association of Governments (TCAG)																																										
	Plainview	East Porterville	Lindsay	London																																						
PROJECT TITLE																																										
Project Planning																																										
Kickoff meeting	**	**	**																																							
Assemble a contact list	**	**	**	**																																						
Work schedule and events	**	**	**	**																																						
Collect and organize data	**	**	**	**																																						
Stakeholder Mtgs Walkability Audits	**	**	**																																							
Community Workshops	**	**	**																																							
Mapping	**																																									
Outreach and Publicity																																										
Produce Workshop Flyers	**	**	**	**																																						
Distribute Flyers	**	**	**	**																																						
Distribute Announcements	**	**	**	**																																						
Third Stakeholder Meeting	**	**	**																																							
Draft and Final Report																																										
Draft Report Outline	**	**	**	**																																						
Stakeholder Pending Issues Mtgs	**	**	**																																							
Prepare & Distribute Draft Report																																										
Review feedback on Draft report																																										
Board Adoption of Final Report																																										
California Department of Transportation (Caltrans)																																										
	Goshen	East Tulare Villa	Matheny Tract	West Goshen																																						
Project Planning																																										
Kickoff meeting	**	**	**																																							
Assemble a contact list	**	**	**	**																																						
Work schedule and events	**	**	**	**																																						
Collect and organize data	**	**	**	**																																						
Stakeholder Mtgs Walkability Audits			**																																							

\*\*Completed as of 5/24/2021

I